

| RFP Process – Key Timelines (Anticipated) | |
|---|--------------------------------|
| MILESTONE | DATE |
| RFP Posted | July 8 th , 2021 |
| RFP Submission Deadline | September 1, 2021 |
| Evaluation Process | September 2 – November 1, 2021 |
| Identification of Highest Ranked Proponent | November 2, 2021 |
| Contract Negotiations | November 2021 – February 2022 |
| Anticipated date of Contract Signing and Start of Implementation activities | February 15, 2022 |

| NRC Health End-of-Contract Timelines | |
|---|---|
| <i>Longitudinal Surveys</i> | |
| ACTIVITY | DATE |
| Final data files due | April 29, 2022 <i>[NRC will not process data files submitted after this date]</i> |
| Surveys launched | May 3 – 5, 2022 |
| Data collection ends | June 27, 2022 |
| OHA Facility Level and Overall Final Extracts delivered | July 15, 2022 |
| CIHI submission <i>(for CPES-IC responses collected up to June 27th)</i> | July 1 – 15, 2022 |
| Online reporting access availability | Until July 31, 2022 |
| <i>Catalyst Real-time (RT) Surveys</i> | |
| ACTIVITY | DATE |
| All survey administration activities completed | March 31, 2022 |
| Catalyst RT reporting access availability | Until July 31, 2022 |

Note: Any ad hoc data requests outside of regular quarterly deliverable and online access must be sent to NRC Health by **March 31, 2022**.